

Product Group	:
Solution	: SAP ERP
Sub-solution	:
Component	:
Delivery Methods	: Certification
Level	: Basic Processes & Foundation
Exam	:
Sample Questions	: <a href="#">PDF Link</a>
Cut Score	:
Duration	: 5 days
Languages	: English

## Prerequisites

### Essential

- [SAP129](#) (This course is not required if you have completed the [SAP01](#) or SAP01E)

### Recommended

- [SAP01](#) or SAP01E

## Course based on software release

- SAP ERP 6.0 with Enhancement Package 7

## Content

- Project Management with SAP Project Systems
  - Describing Project Management with SAP Project Systems (SAP PS)
- Project Structures
  - Outlining Work Breakdown Structure (WBS)
  - Creating Work Breakdown Structures
  - Outlining Networks
  - Creating Networks
  - Applying Documents, Milestones, and Mass Change
  - Exporting and Importing Projects
- Reports
  - Outlining Reporting Options in the SAP Project System
  - Analyzing Projects with the Structure Information System
  - Analyzing Projects with Financial Reports
  - Executing Cost Object Summarization
  - Describing Report Options in SAP Business Client
- Project Plans
  - Checking Projects with the Project Planning Board
  - Planning Dates for WBS Elements
  - Scheduling Networks
  - Planning Resources with Networks
  - Generating Requirements for Externally Processed Activities
  - Scheduling Multiple Resources (MRSs)
  - Planning Materials with Networks
  - Planning Costs for WBS

- Planning Costs for Networks
  - Planning Revenue for Projects
- Project Budgets
  - Budgeting Projects
  - Integrating Investment Management with SAP Project Systems
- Project Execution
  - Entering Actual Dates for WBS Elements
  - Confirming Actual Dates for Networks
  - Posting Documents to WBS Elements with Execution Services
  - Creating Claims for Projects
  - Posting Documents to Networks
  - Billing Projects with Milestone Billing
- Period-End Closing
  - Outlining Period-End Closing
  - Executing Period-End Closing Procedures
- Extended Usability for SAP Project Systems
  - Activating Tools for Project Systems Management
  - Administering Large Projects
  - Tracking Projects