

Product Group	:
Solution	: SAP ERP
Sub-solution	:
Component	:
Delivery Methods	: Certification
Level	: Details, Configuration & Transaction
Exam	:
Sample Questions	: <a href="#">PDF Link</a>
Cut Score	:
Duration	: 5 days
Languages	: English

## Prerequisites

### Essential

- [PLM210](#) Project Management Structures
- Basic knowledge of processes in management accounting

### Recommended

- [AC040](#) Business Processes in Management Accounting or TERP20 - SAP Financial and Management Accounting Basics

## Course based on software release

- SAP ERP 6.0 with Enhancement Package 7

## Content

- Project Overview
  - Creating Project Structures
  - Creating a Logistics Project
- Planned Costs
  - Performing Direct Cost Planning Using WBS Elements
  - Performing Easy Cost Planning
  - Performing Cost Planning of Dependent Objects
  - Performing Cost Planning in Networks
  - Performing Cost Planning of Internal Activities
  - Performing Cost Planning of External Activities and Costing Activities
  - Performing Configuration Settings for Cost Planning
  - Performing Overhead Calculations
  - Performing Activity-Based Costing (ABC)
  - Performing Portfolio and Project Management (PPM) Integration
- Planned Revenues
  - Performing Revenue Planning
  - Assigning Accounts for Sales Documents
  - Performing Sales Pricing and Creating a Sales Order
- Budgeting
  - Performing Budgeting Functions
  - Configuring Budgeting Functions
- Materials

- Assigning Material Components to a Project
  - Processing Material Requirements
  - Performing the Purchasing Process
  - Performing Production Processing for an Assembly
- Actual Costs
  - Executing a Project
  - Executing Projects Using Activity Confirmation and the Cross Application Time Sheet (CATS)
  - Performing Internal Activities
- Actual Revenue
  - Describing Billing Methods and Controls
  - Performing Milestone Billing with Down Payments
  - Performing Resource-Related Billing
- Period-End Closing
  - Generating Settlement Rules
  - Performing Procedures for Period-End Costing
  - Updating a Cost Forecast
  - Using the Progress Analysis Workbench to Monitor and Evaluate the Project Schedule
  - Performing Results Analysis
  - Executing a Settlement